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BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles
383 Kenneth Hahn Hall of Administration 34 April 12, 2011
500 West Temple Street — . ’
Los Angeles, California 90012 pihe (. Jrmse

SACHI A. HAMAI
EXECUTIVE OFFICER

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
CESAR CHAVEZ AVENUE, ET AL.
IN THE CITY OF MONTEREY PARK AND
IN THE UNINCORPORATED COMMUNITIES OF BELVEDERE GARDENS
AND EAST LOS ANGELES
(SUPERVISORIAL DISTRICT 1)
(3 VOTES)

SUBJECT

This action is to approve the changes in work and the increased contract amount for a public works
construction contract in the City of Monterey Park and in the unincorporated communities of
Belvedere Gardens and East Los Angeles.

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested changes in work related to variations in bid quantities, with an increase in the
contract amount of $13,672.70, will have no significant effect on the environment and approve the
changes and increased amount for Project ID No. RDC0014602 — Cesar Chavez Avenue, et al.,
construction and resurfacing of roadway pavement, curb and gutter, sidewalk, and bus pads, in the
City of Monterey Park and in the unincorporated communities of Belvedere Gardens and East Los
Angeles, being performed by Sully-Miller Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for
these changes in this public works contract in support of the timely completion of the project while
avoiding delays and the potential for claims. The description of the changes, estimated costs, and
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the necessary time extension are listed in the enclosure.
The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's approval are

changes in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $13,672.70.

Funding for these changes in work is included in the First Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget. A detailed cost breakdown for the changes,

together with a contract cost summary, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
April 20, 2010, to a responsible contractor with the lowest responsive bid in accordance with the
State Public Contract Code, your Board's directives, and as recommended by the Director or her
designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the changes is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
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the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:bc

Enclosures

C. Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGES IN WORK (APPROVE)
April 12, 2011

PROJECT ID NO. RDC0014602 — CESAR CHAVEZ AVENUE, ET AL. (in the City of
Monterey Park and in the unincorporated communities of Belvedere Gardens and
East Los Angeles), Supervisorial District 1, Contractor:  Sully-Miller Contracting
Company.

Project Description:

Construction and resurfacing of roadway pavement, curb and gutter, sidewalk,
bus pads, and the performance of other appurtenant work.

Changes in Work:

Variations in bid quantities $13,672.70

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

The cost for this item will be based on contract unit prices.

No additional working days will be required because of these changes.

Financial Information;

A portion of this project is within the City of Monterey Park. The City of Monterey Park
is to finance its jurisdictional share of the cost of the project under Service Request
No. 21634. The project cost will also be financed with State Proposition 1B
Transportation funds under the State Local Streets and Road Improvement, Congestion
Relief, and Traffic Safety Account of 2006. We have received a Rubberized Asphalt
Concrete grant, currently estimated to be $10,000, made available by the California
Integrated Waste Management Board to be used toward the pavement work. Funding
for these changes in work is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $1,214,514.00
Changes in work previously approved
under delegated authority 16,045.00
Changes in work to be approved 13,672.70
Revised contract amount $1,244.231.70
Percent total change to original contract amount 1.7%
AMF:bc
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